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Upper Santa Margarita Watershed Region 
IRWM Implementation Grant Proposal 

Work Plan 
 

Attachment 3 consists of the following items: 

Work Plan. Attachment 3 contains information regarding the tasks that have been and will be performed for 
each project constituting the proposal. 

This Work Plan contains brief summaries of the anticipated tasks necessary to complete each project in the 
proposal. Each project work summary is organized by the four budget categories, as applicable: (a) Direct 
Project Administration, (b) Land Purchase/Easement, (c) Planning/Design/Engineering/Environmental 
Documentation, and (d) Construction/Implementation. Each project work summary also identifies 
deliverables for each task and the current status of each task. The Work Plan tasks are also consistent with 
the major tasks and sub-tasks identified in the Budget (Attachment 4) and Schedule (Attachment 5) of this 
proposal. The status of each task as of August 2015 is shown as a percentage in parentheses after the task 
name. 
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Project: Wellhead Treatment Facilities – Well 102 Project 

Implementing Agency: Rancho California Water District (RCWD) 

The Wellhead Treatment Facilities – Well 102 Project (Project) Work Plan contains descriptive summaries of 

the tasks necessary to complete the Project, discusses the deliverables that will be provided, and discusses 

the current status of the Project, including work already completed.  

 

Budget Category (a): Direct Project Administration 

 

Task 1: Project Management (0% complete) 

This task includes completion of the grant application by a consultant, as well as RCWD’s staff time to attend 

meetings and provide project materials for the grant application preparation. RCWD will manage the grant 

agreement including compliance with grant requirements, overall Project coordination, Project management, 

communication with Project team, and Project meetings.  RCWD staff will prepare and submit supporting 

grant documents and will generate invoices to be submitted to DWR, including relevant supporting 

documentation.  

 

Task 1 Deliverables: 

 DWR Invoices with Project Invoices and Consultant Invoices for Grant Preparation 

 Meeting minutes 

 

Task 2: Labor Compliance Program (0% complete) 

State of California Department of Industrial Relations granted RCWD approval of a Labor Compliance 

Program in accordance to Title 8 of the California Code of Regulations Section 16425 including projects 

subject to the requirements of Section 75075 in September of 2012. RCWD will implement their Labor 

Compliance Program during construction of the Project, including in‐kind and outside services. 

 

Task 2 Deliverables: 

 Proof of Labor Compliance (provided upon request) 
 

Task 3: Reporting (0% complete) 

RCWD will prepare and submit Project progress reports at regular intervals detailing work completed in the 

prior period as defined as part of the grant agreement.  

 

RCWD will prepare the Draft Project Completion Report and submit to DWR for the DWR Project Manager’s 

comment and review, and will prepare the Final Report addressing DWRs comments. The report shall be 

prepared and presented in accordance with the grant agreement. 

 

Task 3 Deliverables: 

 Project Progress Reports 

 Draft and Final Project Completion Reports 

 

Budget Category (b): Land Purchase/Easement 

 

Task 4: Land Purchase (not applicable) 

No land acquisition or additional easements will be needed for the Project.  
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Budget Category (c): Planning/Design/Engineering/Environmental Documentation 

 

Task 5: Feasibility Studies (100 % complete) 

This task includes the preparation of the Wellhead Treatment Strategy & Preliminary Design, which is used as 

the basis of design for the Project.  

 

Task 5 Deliverables: 

 Wellhead Treatment Strategy and Preliminary Design Final Report (January 2013) 

 

Task 6: CEQA Documentation (100% complete) 

This task includes efforts necessary to complete and file an Initial Study/Mitigated Negative Declaration 

(IS/MND) for the Project in accordance with State and Local CEQA guidelines.  

 

Task 6 Deliverables: 

 IS/MND January 2014 

 Filed Notice of Determination March 2014 

 Proof of Filing with State Clearinghouse January 2014 

  

Task 7: Permitting (0% complete) 

This task includes efforts, including bacteriological sampling, required to obtain the California Department of 

Public Health (CDPH) Water Supply Permit Amendment. 

 

Task 7 Deliverables: 

 Amended CDPH Water Supply Permit 

 Bacteriological sampling data  

 

Task 8: Design (90% complete) 

This task includes preparation of 50%, 90% and Final Design Documents adequate for competitive bidding 

and construction of the Project. This task includes: 

 Confirming the basis of design and design criteria through pilot testing of the proposed treatment 

process (small scale test) 

 Performing design analysis and calculations 

 Preparation of standard specifications 

 Preparation of plans including applicable general, civil, mechanical, geotechnical, structural, electrical 

and standard detail design sheets 

 Preparation of construction cost estimates 

 Review and approval of the design documents 

 Final sign‐off on Plans and Specifications 

Task 8 Deliverables: 

Final Design Documents (plans and specifications) for the RCWD Wellhead Treatment Facilities – Well 102. 

 

Task 9: Project Performance Monitoring Plan (0% complete) 

A Project Monitoring Plan (PMP) shall be submitted to the State prior to monitoring activities for this Project. 

The PMP will include: a) Baseline conditions; b) Brief discussion of monitoring systems to be utilized; c) 

Methodology of monitoring; d) Frequency of monitoring; and e) Location of monitoring points. RCWD will 

lead work for monitoring and performance measures verification after Project completion. Costs for 

monitoring and performance measures are not included in the budget (funding match or grant funds). 
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Task 9 Deliverables: 

 Project Performance Monitoring Plan 

 

Budget Category (d): Construction/Implementation 

 

Task 10: Contract Services (0% complete) 

Activities necessary to secure a contractor and award the contract include: develop bid documents, prepare 

advertisement and contract documents for construction contract bidding, conduct pre‐bid meeting, bid 

opening and evaluation, selection of the contractor, award of contract, and issuance of notice to proceed. 

 

Task 10 Deliverables: 

 Bid Documents 

 Proof of Advertisement 

 Award of Contract  

 Notice to Proceed 

 

Task 11: Construction Administration (0% complete) 

This task includes overseeing contractor’s work; submittal routing, review, and response; answering requests 

for information; issuing work directives; and start‐up/testing activities. A full‐time Construction Inspector 

will be on site for the duration of the Project and is supported by the Construction Contracts Manager and 

Engineering Project Manager. Duties of the Construction Inspector include: documenting of pre‐construction 

conditions, observing construction activities, and documenting daily construction activities. Duties of the 

Construction Contracts Manager and/or Engineering Project Manager include: evaluating/preparing change 

orders; addressing questions of contractors on site; reviewing/updating Project schedule; evaluating 

submittals and pay requests; and notifying contractor if work is not acceptable. 

 

Task 11 Deliverables: 

 Notice of Completion 

 

Task 12: Construction/Implementation (0% complete) 

Construction for the Project is broken out into the subtasks below. 

 

Subtask 12.1: Mobilization & Site Preparation (0% complete) 

Subtask 12.1 work will include mobilization for the Project, which will include moving the required 

equipment and materials onto the site in preparation for construction. This includes mobilization of trailers, 

staff and heavy equipment.  This subtask also includes the contractor’s requirement to provide full bonding 

and insurance in accordance with the contract documents and applicable local and state law. Upon 

completion of all work the contractor will demobilize the construction equipment. 

 

Subtask 12.2: Project Construction (0% complete) 

The construction of the new facility will include the procurement and installation of the following: 

 New well pump/motor assembly  

 200 lb/day capacity On-Site Sodium Hypochlorite (NaOCl) generation and feed system for oxidation 

of raw well water and disinfection of potable water prior to entry into the distribution system. 
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 Three (3) ASME rated pressure filters (2 duty, 1 standby) with greensand or similar media for 

removal of Iron (Fe) and Manganese (Mn) for the raw well water. Each tank will be rated for a 

minimum treatment capacity of 500 gallons per minute. 

 Approximately 100,000 gallon capacity bolted steel backwash settling tank with supernatant return 

system for backwash recycling. 

 Approximately 30 lineal feet extension and connection of the existing 12” diameter Well 102 

discharge piping to the adjacent potable water distribution system pipeline. 

 All associated piping, valves, electrical, instrumentation, control and site improvements for a fully 

operational iron and manganese wellhead treatment facility. 

 

Subtask 12.3: Performance Testing & Demobilization (0% complete) 

This subtask will involve an initial/final start-up and testing phase of all facilities to ensure each process unit 

is functioning properly and the system as a whole is operating in compliance with the California Department 

of Public Health (CDPH) drinking water guidelines. 

 

Task 12 Deliverables: 

 Engineer’s Certification 

 Photographic Documentation 
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Project: Water Use Efficiency Turf Removal Project 

Implementing Agency: Eastern Municipal Water District (EMWD) 

The Water Use Efficiency Turf Removal Project (Project) Work Plan contains descriptive summaries of the 

tasks necessary to complete the Project, discusses the deliverables that will be provided, and discusses the 

current status of the Project, including work already completed. EMWD is partnering with Western Municipal 

Water District (WMWD) for implementation of this Project. 

 

Budget Category (a): Direct Project Administration 

 

Task 1: Project Management (5% complete) 

This task includes completion of the grant application by a consultant, as well as EMWD’s staff time to attend 

meetings and provide Project materials for the grant application preparation.  EMWD Staff will manage the 

local project sponsor agreement between RCWD and EMWD, including compliance with grant requirements 

and preparation and submission of supporting grant documents. EMWD will generate invoices to be 

submitted to RCWD for review and inclusion in a summary invoice to DWR (to be prepared and submitted be 

submitted by RCWD) including relevant supporting documentation.   

 

Task 1 Deliverables: 

 DWR Invoices with Project Invoices and Consultant Invoices for Grant Preparation 

 

Task 2: Labor Compliance Program (0% complete) 

EMWD has an active Labor Compliance Program that will be followed for the Project as part of this grant. 

 

Task 2 Deliverables: 

 Proof of Labor Compliance (provided upon request) 
 

Task 3: Reporting (0% complete) 

EMWD’s Conservation Program Specialist will be responsible for gathering required information to complete 

and submit quarterly Progress Reports and the Draft and Final Project Completion Report for submittal 

RCWD. RCWD will review, finalize, package into a complete report with the other proposal projects and 

submit to DWR. The Draft Final Project Completion Report will be submitted to DWR for comment and 

review. A Final Completion Report will be prepared to address DWR’s comments and presented in 

accordance with the grant agreement.  

 

Task 3 Deliverables: 

 Quarterly Project Progress Reports 

 Draft and Final Project Completion Reports 

 

Budget Category (b): Land Purchase/Easement 

 

Task 4: Land Purchase (Not Applicable)  

No land acquisition or additional easements will be needed for the Project, therefore this task does not apply 

to the Project.  
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Budget Category (c): Planning/Design/Engineering/Environmental Documentation 

 

Task 5: Feasibility Studies (Not Applicable) 

No Feasibility Studies were performed for this Project as it builds on a successful, on-going turf rebate 

program; therefore, this task does not apply to the Project.  

 

Task 6: CEQA Documentation (Not Applicable) 

No CEQA documentation is required for this Project; therefore, this task does not apply to the Project. 

 

Task 7: Permitting (Not Applicable) 

No permits are required for this Project; therefore, this task does not apply to the Project. 

 

Task 8: Design (Not Applicable) 

No design documents will be produced for this Project; therefore, this task does not apply to the Project. 

 

Task 9: Project Performance Monitoring Plan 

EMWD will prepare the Performance Monitoring Plan to describe the tools to be used to monitor and 

measure the benefits of this Project, and submit to RCWD for review and submittal to DWR as part of the 

grant agreement. 

 

Task 9 Deliverables: 

 Project Performance Monitoring Plan 

 

Budget Category (d): Construction/Implementation 

 

Task 10: Contract Services (Not Applicable) 

No contract services are needed as part of this Project; therefore, this task does not apply to the Project. 

 

Task 11: Construction Administration (0% complete) 

Construction is not needed as part of this Project; therefore, this task does not apply to the Project. 

 

Task 12: Construction/Implementation (0% complete) 

Implementation for the Project is broken out into the subtasks below. 

 

Subtask 12.1: Outreach and Marketing (0% complete) 

EMWD has turf rebate outreach and marketing materials on hand that will be modified to use for this Project. 

These will be printed by EMWD.  

 

Subtask 12.2: Turf Rebate Implementation (0% complete) 

EMWD and WMWD customers will submit pre- and post-application documentation for turf rebates. EMWD 

staff and WMWD staff will do a pre- and post-review of each application, including pictures of the sites and 

use of aerial imagery to verify the area of turf removed. In some cases, a site inspection may be needed. 

EMWD staff and WMWD staff will process the customer applications for turf rebates following review and 

approval, and submit the rebate payment to the customer. Included in this rebate will be the Metropolitan 

Water District of Southern California rebate provided through the Water$mart Program, which is made 

possible since the Water$mart Program is a member agency-administered program. 
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Task 12 Deliverables: 

 Outreach and Marketing materials 

 Pre- and post-turf removal applications and documentation 

 Turf removal completion forms 
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Project: Expanded Recycled Water & Plant Material Conversion Project 

Implementing Agency: Rancho California Water District (RCWD) 

The Expanded Recycled Water & Plant Material Conversion Project (Project) Work Plan contains descriptive 

summaries of the tasks necessary to complete the Project, discusses the deliverables that will be provided, 

and discusses the current status of the Project, including work already completed. RCWD is partnering with 

the City of Temecula (City) for implementation of this Project.  

 

Budget Category (a): Direct Project Administration 

 

Task 1: Project Management (5% complete) 

This task includes completion of the grant application by a consultant, as well as RCWD’s staff time to attend 

meetings and provide project materials for the grant application preparation. RCWD staff will manage the 

grant agreement including compliance with grant requirements and preparation and submission of 

supporting grant documents. RCWD will generate invoices to be submitted to DWR including relevant 

supporting documentation. RCWD will be responsible for project coordination between the City and HOAs 

involved in the Project.  

 

As part of Task 1 to support Project costs included in this proposal, on June 25, 2015, RCWD completed a Site 

Conversion Cost Estimate to identify the Project sites and their cost estimates for conversion. The Site 

conversion cost estimates are used to determine the estimated potential cost to convert a site to recycled 

water and replace high water demand plants with low water demand plants as part of this Project.  

 

Task 1 Deliverables: 

 Site Conversion Cost Estimates  

 DWR Invoice with Project Invoices and Consultant Invoices for Grant Preparation 

 

Task 2: Labor Compliance Program (0% complete) 

RCWD will verify that labor compliance, as defined by the California Labor Code requirements, is met for 

Project construction activities at HOA conversion sites. Each site will hire a contractor to perform the 

installation and construction work and will be required to hire contractors who can provide proof of labor 

compliance. RCWD staff will systematically request and verify each contractor’s proof of labor compliance. 

RCWD currently has an approved Labor Compliance Program on file with the California Department of 

Industrial Relations that will be implemented. 

 

Task 2 Deliverables: 

 Proof of Labor Compliance (provided upon request) 
 

Task 3: Reporting (0% complete) 

RCWD staff will be responsible for gathering required information for the Senior Water Resources Planner, or 

a designee, to complete and submit quarterly Progress Reports and the Draft and Final Project Completion 

Report.  

 

Task 3 Deliverables: 

 Quarterly Project Progress Reports 

 Draft and Final Project Completion Reports 
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Budget Category (b): Land Purchase/Easement 

 

Task 4: Land Purchase (not applicable) 

No land acquisition or additional easements will be needed for the Project; therefore, this task does not apply 

to the Project.   

 

Budget Category (c): Planning/Design/Engineering/Environmental Documentation 

 

Task 5: Feasibility Studies (not applicable) 

This project is part of an ongoing effort to convert irrigated areas in the USMW Region to recycled water and 

so no Feasibility Studies were performed for this Project; therefore, this task does not apply to the project.  

 

Task 6: CEQA Documentation (0% complete) 

RCWD will review each Project site in the context of meeting CEQA requirements and will complete the 

necessary CEQA documentation.  RCWD expects the Project to be categorically exempt. HOA sites and City-

owned sites will each be required to file a Notice of Exemption (NOE) to the County of Riverside by May, 1, 

2016. The paperwork will be compiled by RCWD staff. A NOE will be filed for each conversion site, totaling 

nine NOEs. 

 

Task 6 Deliverables: 

 Notices of Exemption for each conversion site (nine [9] total) 

  

Task 7: Permitting (0% complete) 

Permits required for the Project include Encroachment Permits from the City of Temecula for each site.  The 

Encroachment Permit will allow work to be constructed on private or City property. Encroachment permits 

will be collected by the chosen contractor after design has been completed and before construction begins.  

 

Task 7 Deliverables: 

 Encroachment Permits  

 

Task 8: Design (0% complete) 

Within this task, the landscape irrigation retrofit plans will be developed by a Landscape Architect, hired as 

part of the Project for the HOA sites and the City Sites. The retrofit design sites will be reviewed and approved 

by RCWD.  

 

Task 8 Deliverables: 

 Final Design Plans 

 

Task 9: Project Performance Monitoring Plan (0% complete) 

RCWD will develop and submit a Project Performance Monitoring Plan. The Project Performance Monitoring 

Plan will include a discussion of the baseline water use consumed in 2014, a brief discussion of monitoring 

the new recycled water meters on a monthly basis, and comparison on the actual water savings achieved. 

Using the water consumption will assist in determining the associated energy savings and greenhouse gas 

emissions reductions from reduced imported water use. 
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Task 9 Deliverables: 

 Project Performance Monitoring Plan 

 

Budget Category (d): Construction/Implementation 

 

Task 10: Contract Services (0% complete) 

RCWD will execute MOUs between each HOA and RCWD, as well as between the City of Temecula and RCWD, 

to establish the responsibility of each sites’ property owner for contracting with a consultant to provide 

construction services for the re-landscaping, irrigation system upgrades and conversion of the site from 

potable water to recycled water. The HOA sites include: La Serena HOA, Rancho Serrano HOA and Paseo Del 

Sol HOA. For remaining sites (Temeku Hills Dev S18G & S18H, Winchester Creek Dev S02A, Presley Dev S13D, 

Presley Dev S13C, Crowne Hill Dev S20K), the City of Temecula will advertise in local periodicals a Notice 

Inviting Bids (NIB), for the procurement of contracting services. The NIB, along with any engineering plans 

and project specifications will be made available through the City’s on-line electronic bidding system, 

PlanetBids. A minimum of three weeks will be provided for contractors to respond to the bid solicitation. A 

bid opening date will be part of the NIB and all formal bids properly submitted via the on-line PlanetBids 

system will be reviewed. The City will proceed with the award process through City Council action, to award a 

construction contract with the lowest responsive bidder. 

 

Task 10 Deliverables: 

 MOU between RCWD and each site’s property owner 

 MOU between RCWD and City of Temecula  

 Executed contracts between the HOAs and contractors  

 City of Temecula Bid Documents 

 City of Temecula Agenda Report 

 City of Temecula Construction Agreement 

 

Task 11: Construction Administration (0% complete) 

Under this task, RCWD will provide Project construction oversight for each site as well as inspections to 

ensure that each retrofit construction is being performed according to code.  

 

Task 11 Deliverables: 

 Site Inspection Reports 

 

Task 12: Construction/Implementation (0% complete) 

Construction and implementation for the Project is broken out into the subtasks below. 

 

Subtask 12.1: Mobilization and Site Preparation (0% complete) 

This subtask consists of mobilization of any equipment needed to convert sites to recycled water irrigation, as 

well as preparing sites for plant conversion. Two sites will remove turf through application of herbicides.  

 

Subtask 12.2: Project Construction (0% complete) 

Project construction will include the following components: 
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Install New Drip Irrigation System 

An efficient drip irrigation system will be installed in the areas where turf was removed to accommodate 

new, low-water use shrub materials. Lateral lines and irrigation valves will have recycled water distribution 

capabilities.  

 

Convert Existing Irrigation to High-Efficiency Nozzles  

In areas where essential turf is not removed and irrigation inefficiencies are found, irrigation heads will be 

converted to high-efficiency nozzles and check valves to increase irrigation system performance. The nozzles 

will be installed with head-to-head coverage to meet distribution uniformity standards. Lateral lines and 

irrigation valves will have recycled water distribution capabilities.  

 

Connect Irrigation System to RCWD Recycled Water Line 

Necessary piping (laterals) will be installed for connecting the newly installed irrigation systems to RCWD’s 

existing recycled water distribution system. Sites will be inspected to ensure they meet state requirements 

pertaining to the standard specifications for recycled water irrigation systems. Sites will be prepped to be 

ready for conversion to recycled water once health and safety standards have been satisfied. New water 

meters will be acquired from RCWD to be used as the new recycled water meters. 

 

Install Plantings  

New drought tolerant plants will be installed in the areas where the turf was removed and the drip system 

was installed.  

 

Subtask 12.3: Performance Testing and Demobilization (0% complete) 

Under this subtask, RCWD will perform the required Cross Connection Control Testing for each site to ensure 

that all work performed on the site is to code and that no cross connections exist between the irrigation 

systems and potable water systems. All equipment will be removed from work sites. 

 

Task 12 Deliverables: 

 Photo Documentation of Project Completion 

 Inspection Reports 
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Project: Riverside County Parks Turf Reduction Program  

Implementing Agency: Riverside County Parks District 

The Riverside County Parks Turf Reduction Program (Project) Work Plan contains descriptive summaries of 

the tasks necessary to complete the Project, discusses the deliverables that will be provided, and discusses 

the current status of the Project, including work already completed.  

 

Budget Category (a): Direct Project Administration 

Task 1: Project Management (5% complete) 

This task includes completion of the grant application by a consultant, as well as Park and Open Space District 

staff time to attend meetings and provide project materials for the grant application preparation. The Park 

and Open Space District staff will manage the Local Project Sponsor agreement between RCWD and the Park 

and Open Space District, which will include compliance with grant requirements and preparation and 

submission of supporting grant documents. Staff will generate invoices to be submitted to RCWD for inclusion 

in the DWR invoice including relevant supporting documentation. Park and Open Space District staff will also 

be responsible for administrative responsibilities associated with the Project such as coordination with 

partnering agencies and managing consultants and contractors. 

 

Task 1 Deliverables: 

 Project Invoices and Consultant Invoices for Grant Preparation for Inclusion in DWR Invoice 

 

Task 2: Labor Compliance Program (0% complete) 

The Park and Open Space District will be responsible for taking all measures necessary to ensure compliance 

with applicable California Labor Code requirements are met, including preparation and implementation of a 

Labor Compliance Program. 

Task 2 Deliverables: 

 Proof of Labor Compliance upon request 
 

Task 3: Reporting (0% complete) 

The Park and Open Space District will be responsible for gathering required information to complete and 

submit quarterly Progress Reports and the Draft and Final Project Completion Report. The reports will be 

submitted to RCWD for inclusion in the Progress Report and Project Completion Report submissions to DWR.  

 

Task 3 Deliverables: 

 Quarterly Project Progress Reports 

 Draft and Final Project Completion Report 

 

Budget Category (b): Land Purchase/Easement 

 

Task 4: Land Purchase (Not Applicable) 

No land acquisition or additional easements will be needed for the Project; therefore, this task does not apply 

to the Project.    

 

Budget Category (c): Planning/Design/Engineering/Environmental Documentation 

 

Task 5: Feasibility Studies (Not Applicable) 

No Feasibility Studies were performed for this Project; therefore, this task does not apply to the Project.    
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Task 6: CEQA Documentation (0% complete) 

The Park and Open Space District will complete the CEQA Environmental documentation for the Project and 

is expecting to submit a Notice of Exemption (NOE). 

 

Task 6 Deliverables: 

 Notice of Exemption 

  

Task 7: Permitting (Not Applicable) 

Permits are not required for this Project; therefore, this task does not apply to the Project.    

 

Task 8: Design (0% complete) 

The Project will require a landscape architect to design landscape plans with associated specifications. The 

plans will be reviewed and approved by the Park and Open Space District prior to the start of the Project.  

 

Task 8 Deliverables: 

 Final Design Plans 

 

Task 9: Project Performance Monitoring Plan (0% complete) 

The Park and Open Space District will develop and submit a Project Performance Monitoring Plan. The 

Project Performance Monitoring Plan will include a discussion of the baseline water use consumed prior to 

the conversion of turf and retrofit of the irrigation system, and baseline turf area converted to native habitat.  

 

Task 9 Deliverables: 

 Project Performance Monitoring Plan 

 

Budget Category (d): Construction/Implementation  

 

Task 10: Contract Services (0% complete) 

The Park and Open Space District will hire a contractor to perform the work. A statement of work will be 

developed and the Park and Open Space District will produce a bid advertisement for prequalification of 

construction contractors. The short list will be asked to perform a construction bidding and attend a pre-bid 

contractors meeting. The Park and Open Space District will evaluate bids and award a contract in accordance 

with public contract codes. 

 

Task 10 Deliverables: 

 Bid documents and advertisement 

 Awarded contract to construction contactor 

 Notice to Proceed 

 

Task 11: Construction Administration (0% complete) 

Under this task the Park and Open Space District will oversee the construction administration of the Project 

via an Area Manager currently employed by the Park and Open Space District. The Area Manager will 

organize and attend Progress Meetings with the Park Ranger Supervisor and construction contractor 

representative. 
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Task 11 Deliverables: 

 Progress meeting minutes 

 

Task 12: Construction/Implementation (0% complete) 

Construction and implementation for the Project is broken out into the subtasks below. 

 

Subtask 12.1: Mobilization & Site Preparation 

Under this subtask, removal of existing turf at each location will be performed manually by the contractor. 

Mobilization will include placement of necessary heavy equipment, such as bobcats, to remove the turf layer.  

 

Subtask 12.2: Project Construction 

The contractor will complete Project construction, which will consist of the following items: 

 Retrofitting of irrigation systems to drip irrigation. 

 Installation of drought tolerant native plants and trees.  

 Installation of permeable ground cover such as mulch or wood chips.  

 Creation and installation of interpretive signs/displays. 

These items will be implemented at all six project sites, including: Campground A, Campground B, 

Campground C, Kiosk Proper, Kiosk Triangle, and Camp Store.  

 

Subtask 12.3: Performance Testing & Demobilization 

Performance testing and demobilization will include inspections and performance testing of newly retrofitted 

irrigation systems, as well as removal of all necessary heavy equipment used to perform the work. 

 

Task 12 Deliverables: 

 Photo Documentation 

 Inspection Reports 

 Punch list/final project inspection 

  

  


